

Evolutionary Capabilities Developed and Fielded in Nine Months

Rapid and Reliable Development, CrossTalk, May/June 2009

Authors: Ms. Portia Crowe, US ARMY, Program Executive C3T, PM-Battle Command Dr. Robert Cloutier, Stevens Institute of Technology

maintaining the data needed, and c including suggestions for reducing	lection of information is estimated to ompleting and reviewing the collect this burden, to Washington Headqu uld be aware that notwithstanding ar DMB control number.	ion of information. Send comments a arters Services, Directorate for Infor	regarding this burden estimate of mation Operations and Reports	or any other aspect of the 1215 Jefferson Davis	nis collection of information, Highway, Suite 1204, Arlington		
1. REPORT DATE APR 2010		2. REPORT TYPE		3. DATES COVE 00-00-2010	red to 00-00-2010		
4. TITLE AND SUBTITLE					5a. CONTRACT NUMBER		
Evolutionary Capabilities Developed and Fielded in Nine Months					5b. GRANT NUMBER		
(BRIEFING CHARTS)				5c. PROGRAM ELEMENT NUMBER			
6. AUTHOR(S)				5d. PROJECT NUMBER			
					5e. TASK NUMBER		
					5f. WORK UNIT NUMBER		
US ARMY, Progra	ZATION NAME(S) AND AE om Executive Office Factical (C3T),PM-F	Command Control	erdeen Proving	8. PERFORMING REPORT NUMB	G ORGANIZATION ER		
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)			
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)			
12. DISTRIBUTION/AVAII Approved for publ	LABILITY STATEMENT ic release; distributi	on unlimited					
13. SUPPLEMENTARY NO Presented at the 22 City, UT.	otes and Systems and Sof	tware Technology (Conference (SSTC	C), 26-29 Apr	il 2010, Salt Lake		
14. ABSTRACT							
15. SUBJECT TERMS							
16. SECURITY CLASSIFICATION OF: 17. LIMITATION OF: 17. LIMITATION OF: 18. LIMITATION OF:				18. NUMBER	19a. NAME OF		
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified	Same as Report (SAR)	OF PAGES 14	RESPONSIBLE PERSON		

Report Documentation Page

Form Approved OMB No. 0704-0188





Agenda

- Challenges
- Program Needs
- Solution Approach
- Emergent Findings
- Learned Tenets
- Success
- Conclusion





Program Needs

"Develop a readiness reporting system that most accurately reflects the status of the unit to accomplish the mission they are most likely to do."

GEN Casey, CSA

Implement senior leader guidance

Support strategy and doctrine

Simplify the readiness reporting process

Maintain necessary readiness visibility of Army units

Community of Stakeholders to include HQDA G3/5/7 Office of Defense Readiness, TRADOC, FORSCOM, PM Battle Command-SBC





Challenges

- Rapid development while following acquisition directives
 - Legacy and new system/technologies interoperability
 - Close user and stakeholders collaboration
 - Change of thought from waterfall to agile
- Complex environments
- Changing and unforeseen requirements





Challenges (continued)

- Develop an agile and adaptable system to support new technologies and requirements
 - Unit Status Reporting Tool
- Agile program management to include risk management
- Rapidly field capabilities
 - Buy in of leadership
 - Training users for new capabilities

Migrate a legacy, hardware dependant, client-server architecture to a webbased service enabled, hardware independent, secure environment (SIPRnet)





Transition from Legacy to Modern

Legacy business processes not able to handle new requirements

Existing capabilities

No robust failover strategy

Old hardware

Standalone Application

Stove-piped data

Swivel chair operations

PC ASORTS

No operational downtime

Trained Force

Multiple Contractors



IN 9 MONTHS!!

Unforeseen requirements

Flexibility of System & Process for emerging capabilities

New Architecture with robust failover and HW

Single Sign-on for suite of applications on one portal

Relationship between apps

Web based

Defense Readiness Reporting System-Army (DRRS-A)






Solutions Approach

- Agile Methodology (SCRUM)
 - Work off of a solution backlog of requirements which serves as a record of your requirements
 - Backlog is prioritized to ensure your most critical items are addressed first
 - Average 30 day Sprints (but could be flexible in length)
 - Development team commits to stories from the backlog
 - Work collaboratively with customer to develop stories
 - **Sprint Review** at end of sprint to review results with customer, get feedback and adapt or re-prioritize backlog stories as necessary
 - Delivery of working software at end of each sprint for hands-on use from a test server
 - Full Dress Rehearsal Test Strategy
 - Done before each major delivery
 - Deliveries approximately every 60 days
 - User input on usability, effectiveness, quality






Scrum Development Process







Took an Overall Agile Approach to Systems Engineering



- Agile approach to ensure customer and user needs were met in a timely manner
- Evolvement of linear life cycle approach to working life cycle phases in parallel for rapidness
- Monthly requirements (new, enhancements, changes) and prioritization
- Training users and training materials were done early and often
- Weekly IPT meetings+ Scrum sessions = constant collaboration and coordination
- Operational test events were conducted at coordinated checkpoints with bug/fix scheduled
 - as a story in the backlog (3 events was magic number before fielding)
- Strong dedicated team (doesn't have to be co-located) with team ownership of product





Emergent Agile Culture Changes

Characteristics	Comments		
Liberty to be dynamic	Agility needs dynamic processes while adhering to acquisition milestones		
Non-linear; Cyclical and non-sequential	Life cycle behavior not like traditional waterfall models or linear frameworks; decreasing cycle times		
Adaptive	Conform to changes such as capability and environment		
Simultaneous development of phase components	Rapid fielding time may not lend to traditional phase containment (i.e. training and SW development together)		
Ease of Change	Culture shift to support change neutrality; ease of modification built into architecture and design		
Short Iterations	Prototyping, demonstrating and testing can be done in short iterative cycles with tight user feedback loop		
Light-weight phase attributes	Heavy process reduction such as milestone reviews, demonstrations, and risk management		





Learned Tenets

- New functionality should have clear requirements and close functional proponent involvement to achieve "develop once and leave it" paradigm
- Start security certification process as soon as feasible
- Foster good relationships with stakeholders to encourage collaboration and ownership
- Involve users of new capabilities and functionality as change is usually unwanted but necessary
- Risk management is an oxymoron in agile methodologies. It can, and must become an inherent part of any agile approach
- Plan, communicate and help one another during this processit's a team effort





Success

- Successfully fielded DRRS-A in 9 months with:
 - A trained Force (Close to 5500 users)
 - train the trainer
 - application training
 - interactive media
 - user guides for self-teaching, and site training)
 - Assessable, secure and easy to use applications
 - Operationally effective and accurate- unit status reporting went from 82% a month to 98% reporting units
- Architecture is more robust (implements a service-oriented architecture)
- Agile methodology resulted in smaller, close knit development team
- Lifecycle cost savings exceeds over \$2M and rising across Army
- Replicated success by developing the DRRS-Marine Corp applications in 8 months





More Success

- Implemented net-centric capabilities
 - Data is now understandable (data tagging), sharable and visible
 - Web services registered in NCES Registry
- Collaboration of multiple contractors (i.e. Lockheed Martin and Accenture)
- Continuing to rapidly deliver new and enhanced capabilities to the field





Conclusion

- Commercial best practices such as agile engineering can be used in DoD
 - However, it requires strong leadership
 - Commitment from the top
 - Organizational culture changes
- Initial intent was to use the agile approach for software only, however, quickly extended that to all systems engineering functions on DRRS-A
 - This became a critical success factor for the project